
SAMPLE – PHASE TRANSFER 

Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 

TIP ID 09-09-0007 Sponsor Elgin 

Project Location Description Elgin Bikeway Plan Route 4 SW Quadrant 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2009 225 180 80 CMAQ Local  

ENG 2 Deferred (15) 180 144 80 CMAQ Local  

ROW n/a n/a n/a n/a    

CONST Deferred (16) 2696 2157 80 CMAQ Local  

CE Deferred (16) 300 240 80 CMAQ Local  

Total  3401 2721 80    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2009 200 160 80 CMAQ Local 1/1/2010 

ENG 2 2015 250 164 66 CMAQ Local 11/15/14 

ROW n/a n/a n/a n/a    

CONST 2016 2696 2157 80 CMAQ Local 4/29/16 

CE 2016 300 240 80 CMAQ Local 4/29/16 

Total  3446 2721 79    

 

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



SAMPLE – PHASE TRANSFER 

Updated 3/14/2014 

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 2009 -25 -20 80 To ENG2 

ENG 2 2015 70 20 80 From ENG1 

ROW      

CONST      

CE      

Total  45 0 79  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      
 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

The actual cost of ENG1 was reduced.  ENG2 costs have increased, however this request is to transfer 
only the surplus ENG1 federal funds.  The city of Elgin will provide the additional matching funds.  Upon 
approval of this request, the locally executed agreement will be sent to District 1 for submittal to Central 
Office.  Reinstatement of deferred ENG2 funds will be requested at that time. 
 

State and Federal Project Information 
 

Select One. 
 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-91-xxx-xx CMM-9003(234)       

ENG 2 D-91-xxx-xx CMM-9003(xxx)       

ROW R-                  

CONST C-91-xxx-xx CMM-9003(xxx)       

    ENG                       

IMP                       
 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

